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ESTIMATE RUN 08/01/2003

ESTIMATE SUMMARY 17:56:31

CONTID: C14301         ESTIMATE NO: 0002 PROG 2002

PCN: 14301-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 N/O Ted's Place - North PERCENT TIME:

PROJECT NO: NH 2873-126                   

US 287 N/O Ted's Place - North

NAME OF ROAD: US 287

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 07/31/2003 DATE TIME STARTED 04/15/2003

3609 N. COUNTY ROAD 13 DATE LET 02/27/2003 DATE WORK BEGAN

 DATE AWARDED 03/03/2003 DATE TIME STOPPED 08/29/2008

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 08/29/2008

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 04/15/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,061,347.95 PARTICIPATING $ $ 790,814.46

AWARD PROJECT AMT: 1,950,044.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,683.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.32

WORK DAYS

WORK DAYS

44.37%

1,146,676.52

790,814.46

790,814.46

781,131.32

$

$

$

$

914,671.43

0.00

914,671.43

0.00

914,671.43

-10,837.78

0.00

903,833.65

0.00

AMOUNT DUE 903,833.65 781,131.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 781,131.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.0 TIME ALLOW: 81

ORIG TIME ALLOW: 60
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PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0010 REMOVAL OF PIPE 1.000

0.000

202-00033  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0015 *REMOVAL OF DELINEATOR 13.000

11.000

202-00090  
 

236.000

EACH

10.50000 252.0024.000

115.50

0020 REMOVAL OF ASPHALT MAT DELETED PER FM 105 0.000

0.000

202-00220  
 

0.000

SY  

25.00000 0.000.000

0.00

0022 *REM ASPHALT MAT (PLANING) CMO 3 0.000

9,711.000

202-00240  
 

9,711.000

SY  

6.40000 62,150.409,711.000

62,150.40

0025 *REMOVAL OF BRIDGE RAILING 86.000

84.000

202-00425  
 

172.000

LF  

7.98000 1,356.60170.000

670.32

0030 *REMOVAL OF GUARDRAIL TYPE 3 50.000

56.000

202-01130  
 

1,304.000

LF  

10.40000 1,102.40106.000

582.40

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,190.000

0.000

203-00060  
 

7,715.000

CY  

8.00000 41,520.005,190.000

0.00

0040 BLADING 8.000

7.500

203-01500  
 

22.000

HOUR

100.00000 1,550.0015.500

750.00

0045 TOPSOIL 0.000

0.000

207-00205  
 

1,322.000

CY  

10.00000 0.000.000

0.00

0050 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

9.000

EACH

20.00000 0.000.000

0.00
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PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

4.000

EACH

157.50000 0.000.000

0.00

0060 *RESET MAILBOX STRUCTURE (TYPE 2) DELETED PER F M 105 0.000

0.000

210-00012  
 

0.000

EACH

236.25000 0.000.000

0.00

0065 *RESET GROUND SIGN DELETED PER FM 105 0.000

0.000

210-00810  
 

0.000

EACH

131.25000 0.000.000

0.00

0070 *RESET GUARDRAIL TYPE 3 DELETED PER FM 105 0.000

0.000

210-01130  
 

0.000

LF  

7.61000 0.000.000

0.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.000

ACRE

325.50000 0.000.000

0.00

0080 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.000

ACRE

420.00000 0.000.000

0.00

0085 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

600.000

LB  

3.15000 0.000.000

0.00

0090 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CMO 3 938.390

0.000

304-06009  
 

6,268.390

TON 

10.00000 9,383.90938.390

0.00

0095 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DE LETED 
PER FM 105

0.000

0.000

403-00720  
 

0.000

TON 

75.00000 0.000.000

0.00

0100 HOT BITUMINOUS PAVEMENT (ASPHALT) (5 YEAR WARRA NTY) 
CM0 3

0.000

13,827.380

403-01010  
 

35,521.500

TON 

33.35000 461,143.1213,827.380

461,143.12

0105 HOT BITUMINOUS PAVEMENT 5 YEAR WARRANTY 0.000

0.000

403-01011  
 

1.000

L S 

50,000.00000 0.000.000

0.00
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PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 HOT BITUMINOUS PAVEMENT (GRADING SG) (100) (PG 58-28) 
CMO 3

0.000

5,813.250

403-32821  
 

5,813.250

TON 

29.35000 170,618.895,813.250

170,618.89

0115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

118.000

LF  

101.85000 0.000.000

0.00

0120 18 INCH CORRUGATED STEEL PIPE 30.000

0.000

603-10180  
 

38.000

LF  

30.00000 900.0030.000

0.00

0125 36 INCH CORRUGATED STEEL PIPE DELETED PER FM 10 5 0.000

0.000

603-10360  
 

0.000

LF  

45.00000 0.000.000

0.00

0130 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

250.00000 500.002.000

0.00

0135 36 INCH STEEL END SECTION DELETED PER FM 105 0.000

0.000

603-30036  
 

0.000

EACH

500.00000 0.000.000

0.00

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

400.000

606-00301  
 

2,663.000

LF  

11.87000 4,748.00400.000

4,748.00

0145 *TRANSITION TYPE 3G 0.000

2.000

606-01370  
 

4.000

EACH

792.75000 1,585.502.000

1,585.50

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

2.000

606-02001  
 

8.000

EACH

1,323.00000 2,646.002.000

2,646.00

0155 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

8.000

EACH

1,706.25000 0.000.000

0.00

0160 *BRIDGE RAIL TYPE 10 9.000

79.000

606-11000  
 

176.000

LF  

50.19000 4,416.7288.000

3,965.01
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PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

269.000

EACH

12.60000 0.000.000

0.00

0170 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

30.000

EACH

14.18000 0.000.000

0.00

0175 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

70.000

EACH

15.75000 0.000.000

0.00

0180 WEIGH IN MOTION STATION (TYPE 2) DELETED PER CM O 2 0.000

0.000

614-86732  
 

0.000

EACH

69,000.00000 0.000.000

0.00

0185 *CONSTRUCTION SURVEYING 0.114

0.609

625-00000  
 

1.000

L S 

18,500.00000 13,375.500.723

11,266.50

0190 *MOBILIZATION 0.250

0.350

626-00000  
 

1.000

L S 

115,000.00000 69,000.000.600

40,250.00

0195 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

525.000

GAL 

67.99000 0.000.000

0.00

0200 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

85.000

SF  

14.70000 0.000.000

0.00

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

54.000

SF  

11.39000 0.000.000

0.00

0210 *FLAGGING 249.000

449.000

630-00000  
 

1,917.000

HOUR

21.00000 14,658.00698.000

9,429.00

0215 *PILOT CAR OPERATION 0.000

4.000

630-00001  
 

18.000

HOUR

32.55000 130.204.000

130.20
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PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *TRAFFIC CONTROL INSPECTION 12.000

15.000

630-00007  
 

37.000

DAY 

78.75000 2,126.2527.000

1,181.25

0225 *TRAFFIC CONTROL MANAGEMENT 13.000

14.000

630-00012  
 

57.000

DAY 

420.00000 11,340.0027.000

5,880.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000

11.000

630-80342  
 

50.000

EACH

52.50000 1,312.5025.000

577.50

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

24.000

EACH

73.50000 882.0012.000

0.00

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

3.000

630-80363  
 

6.000

EACH

31.50000 94.503.000

94.50

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000

0.000

630-80364  
 

40.000

EACH

31.50000 630.0020.000

0.00

0250 CONCRETE BARRIER (TEMPORARY) 235.000

0.000

630-80370  
 

470.000

LF  

11.00000 2,585.00235.000

0.00

0255 *TRAFFIC CONE 55.000

0.000

630-80380  
 

110.000

EACH

6.30000 346.5055.000

0.00

0260 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,050.00000 0.000.000

0.00

0265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

15,488.000

F A 

1.00000 0.000.000

0.00
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PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0280 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A QUALITY INCENTIVE PAYMENT 0.000

3,828.020

700-70025  
 

26,114.820

F A 

1.00000 3,828.023,828.020

3,828.02

0290 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 REM PAVEMENT MARKING MCR LINE #1 984.000

755.000

202-00250  
 

1,739.000

SF  

2.37000 4,121.431,739.000

1,789.35

0335 PVMT MKG PAINT MCR LINE #2 10.000

10.000

627-00001  
 

20.000

GAL 

65.50000 1,310.0020.000

655.00

0340 CONST SURVEYING (HOUR) EXTRA SURVEYING PER 105. 08 STD.
SPEC.

0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00
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PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0345 ADDED ITEM (LUMP SUM)/ MCR LINE #3; BRIDGE DECK REPAIR 0.000

1.000

900-00014  
 

1.000

L S 

4,350.00000 4,350.001.000

4,350.00

0350 CONST SURVEYING (HOUR) ADDED SURVEY HRS. PER 10 5.08 A.
 THIS VOIDS CMO#5  NOT USED

3.000

0.000

625-00001  
 

5.000

HOUR

100.00000 300.003.000

0.00

0355 CONST TRAF SIGN (A) MCR LINE ITEM # 5  CONST TR AFFIC 
SIGN A

0.000

1.000

630-80341  
 

2.000

EACH

33.00000 33.001.000

33.00

0360 REM GROUND SIGN MCR LINE #6 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

2.000

EACH

82.50000 0.000.000

0.00

0365 RES SIGN PANEL MCR LINE #7 RESET SIGN PANEL 0.000

0.000

210-00815  
 

3.000

EACH

110.00000 0.000.000

0.00

0370 SIGN PANEL (CL I) MCR LINE #8 SIGN PANEL (CLASS  - I) 0.000

0.000

614-00011  
 

18.000

SF  

20.90000 0.000.000

0.00

0375 STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) MCR LI NE #9 
STEEL SIGN POST (2.5") (SLIP SCHD 80)

0.000

0.000

614-01582  
 

53.000

LF  

41.80000 0.000.000

0.00

0380 FLASH ARROW PANEL (C TY) MCR LINE #10  FLASH AR ROW 
PANEL (TYPE-C)

0.000

0.500

630-80358  
 

2.000

EACH

1,430.00000 715.000.500

715.00

0385 PORT MESG PANEL MCR #12 PORTABLE MESSAGE SIGN PANEL 0.000

6.000

630-80359  
 

21.000

DAY 

110.00000 660.006.000

660.00

0390 GDRAIL TY 3 (SPEC) GUARDRAIL TY-3 (SPECIAL) MCR #13 0.000

0.000

606-00305  
 

100.000

LF  

99.00000 0.000.000

0.00



CONTID: C14301         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14301-BID    ESTIMATE RUN 08/01/2003

PROJECT: NH 2873-126                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0400 F/A REPAIR MCR LN#14 BRIDGE DRIP EDGE REPAIR 0.000

0.000

700-70130  
 

4,726.410

F A 

1.00000 0.000.000

0.00

CAT 904,171.43789,814.462,050,847.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0315 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0320 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0325 SANITARY FACILITY 1.000

1.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

1,000.00

CAT 10,500.001,000.0010,500.00CURRENT AMT0400 $ $ $

$ 914,671.43790,814.46$2,061,347.95$CURRENT AMTPROJECT TOTAL


